e
1er trimestre
2e trimestre
3e trimestre
4e trimestre
1er trimestre
2e trimestre
3e trimestre
4e trimestre
1er trimestre
2e trimestre
3e trimestre
4e trimestre
1er t
Déc Jan Fév Mar Avr Mai Jui Jul Aoû Sep Oct Nov Déc Jan Fév Mar Avr Mai Jui Jul Aoû Sep Oct Nov Déc Jan Fév Mar Avr Mai Jui Jul Aoû Sep Oct Nov Déc Jan
WP3 - Governance
WP3.1 Governance structure of ELI
WP3.1.a Gouvernance structure
WP3.1.b Operational structure
DL3.1 Choice of governance
MS3.1 Decision of the operation mode
WP3.2 Salary for the new employees
WP3.2.a Appropriateness of the salaries
WP3.2.b Scale of salaries proposed to EB
WP3.2.c Contract duration for employees
DL3.2 Salary and status grid
WP3.3 Daily rules
WP3.3.a Beam time allocation
WP3.3.b Influence on running costs
WP3.3.c Reporting periods
DL3.3 Rules for the operations
WP3.4 Integration and reintegration of ELI employees
WP3.4.a Children's employees care
WP3.4.b Accomodation for new staff
WP3.4.c Reintegration mechanisms
WP3.5 Official language in the ELI facility
WP3.5.a English suggestion
WP3.5.b Organization of language lessons
WP3.5.c Level of official language required
WP3.6 Non-EU researchers
WP3.6.a Attractiveness to non-EU researchers
WP3.6.b Hiring conditions for non-EU researchers
WP3.6.c Positions for non6EU researchers
WP3.7 Travel and subsistance policy for ELI employees
WP3.7.a Fees scale
WP3.7.b Activity outside of ELI
WP3.8 Intellectual protection rules
WP3.8.a Knowledge transfer and ownership
WP3.8.b Collaboration with industrial partners


e
1er trimestre
2e trimestre
3e trimestre
4e trimestre
1er trimestre
2e trimestre
3e trimestre
4e trimestre
1er trimestre
2e trimestre
3e trimestre
4e trimestre
1er t
Déc Jan Fév Mar Avr Mai Jui Jul Aoû Sep Oct Nov Déc Jan Fév Mar Avr Mai Jui Jul Aoû Sep Oct Nov Déc Jan Fév Mar Avr Mai Jui Jul Aoû Sep Oct Nov Déc Jan
WP3.9 Management structure for implementation phase
WP3.9.a Council members
WP3.9.b Staff recruiting rules
WP3.9.c Hiring staff for implementation phase
DL3.4 Council members and DG
DL3.5 Staff recruitement for construction
MS3.2 Decision for the recruitement
MS5.1 Gross budget
DL7A.1 Laser white book
MS2.1 Choice of the legal form
MS4B.1 Final decision for the ELI site
MS7A.4 Detailed laser budget
MS7B.3 Detailed secondary sources budget
MS7C.2 Final building specifications
MS5.2 ELI Detailed budget
DL5.6 Final financial plan
DL1.1 ELI white book