
e
1er trimestre
2e trimestre
3e trimestre
4e trimestre
1er trimestre
2e trimestre
3e trimestre
4e trimestre
1er trimestre
2e trimestre
3e trimestre
4e trimestre
1er trime
Déc Jan Fév Mar Avr Mai Jui Jul Aoû Sep Oct Nov Déc Jan Fév Mar Avr Mai Jui Jul Aoû Sep Oct Nov Déc Jan Fév Mar Avr Mai Jui Jul Aoû Sep Oct Nov Déc Jan Fév
WP6 - Safety and Radio-Protection
WP6.1 Laser safety Risk Assessment
WP6.1.a Laser optical risk
WP6.1.b Other laser risks
WP6.1.c Nuisance assesment
WP6.1.d Procedures for training
WP6.1.e Edition of material for safety information
WP6.1.f Procedures for protection rules
WP6.2 Radiation Protection
WP6.2.a Identification of hazards
WP6.2.b Quantification of radiation risk
WP6.2.c Measures to reduce risks
WP6.2.d Personal information and training
WP6.2.e Update of radiation protection rules
WP6.2.f ELI decommision, radiation issues
WP6.2.g Impact on environment
DL6.1 Radiation source term
MS6.1 Radiation sources terms
WP6.3 Radiation protection legal status
WP6.3.a Different national status
WP6.3.b Status for the hosting country
WP6.3.c Evolution of the EU and national legislation
WP6.4 Improvement of the knowledge on radio protection
WP6.4.a Existing datas
WP6.4.b Update the datas
WP6.5 Non-radiative, non-laser hazards
WP6.5.a Other potentials risks for operation
WP6.5.b Other potentials risks for dismanteling
WP6.5.c Cost estimation for WP6.5a and WP6.5.b
WP6.5.d risks to the environment
WP6.6 Establishment of the operating rules
WP6.6.a Summarization of actual rules
WP6.6.b Update of rules


e
1er trimestre
2e trimestre
3e trimestre
4e trimestre
1er trimestre
2e trimestre
3e trimestre
4e trimestre
1er trimestre
2e trimestre
3e trimestre
4e trimestre
1er trime
Déc Jan Fév Mar Avr Mai Jui Jul Aoû Sep Oct Nov Déc Jan Fév Mar Avr Mai Jui Jul Aoû Sep Oct Nov Déc Jan Fév Mar Avr Mai Jui Jul Aoû Sep Oct Nov Déc Jan Fév
WP6.6.c Rules for materials transportation
WP6.6.d Infromation and training for users
DL6.2 Summary of the rules and laws
DL6.3 Radiation protection safety book
WP6.7 Evaluation, control and monitoring of the level of radiation
WP6.7.a General detection systems
WP6.7.b Static and mobile detection systems
WP6.7.c Real time monitoring devices
MS6.2 Evaluation of the level of radioprotection
WP6.8 Formation of radio-protection and safety team
WP6.8.a List of specific actions
WP6.8.b Schedule for specific actions
WP6.8.c Responsibility of the RP service
MS6.3 Complete safety rules
DL6.4 General operating rules
DL6.5 Adequate measurement equipment
DL6.6 Formation of the ELI safety team
MS5.1 Gross budget
DL7A.1 Laser white book
MS2.1 Choice of the legal form
MS4B.1 Final decision for the ELI site
MS7A.4 Detailed laser budget
MS7B.3 Detailed secondary sources budget
MS7C.2 Final building specifications
MS5.2 ELI Detailed budget
DL5.6 Final financial plan
DL1.1 ELI white book