
Tri 1, 2008
Tri 2, 2008
Tri 3, 2008
Tri 4, 2008
Tri 1, 2009
Tri 2, 2009
Tri 3, 2009
Tri 4, 2009
Tri 1, 2010
Tri 2, 2010
Tri 3, 2010
Tri 4, 2010
Tri 1, 201
Déc Jan Fév Mar Avr Mai Jui Jul Aoû Sep Oct Nov Déc Jan Fév Mar Avr Mai Jui Jul Aoû Sep Oct Nov Déc Jan Fév Mar Avr Mai Jui Jul Aoû Sep Oct Nov Déc Jan Fév
WP7C - Infrastructure definition, construction and decommissioning studies
WP7C.1 Final definition of the experimental areas
WP7C.5.f Required servitudes
WP7C.1.a Definition of experimental areas types
WP7C.1.b Chambers and target area design
WP7C.1.c Safety specifications
WP7C.1.d Utilities specifications
WP7C.1.e Normalization of needed components
WP7C.1.f Construction and operation costs
WP7C.2 Specification of the targetry
WP7C.2.a High rep. rate target
WP7C.2.b Target design
WP7C.2.c High field target
WP7C.2.d Target holder activation
DL7C.1 Targetry costs optimization
WP7C.3 Finalizing the beam distribution
WP7C.3.a Define beam distribution
WP7C.3.b Associated command-control
WP7C.3.c Laser diagnostic for focalization
WP7C.4 Diagnostics for the users
WP7C.5 Requirements on the ELI building
WP7C.5.a Global design
WP7C.5.b Constraints on building stability
WP7C.5.c Constraints on thermal stability
WP7C.5.d Class of cleaness
WP7C.5.e Remote control rooms
WP7C.5.g Availability for future upgrades
DL7C.2 General specification of constraints
WP7C.6 Building contruction detailed study
WP7.C.6.a Geological properties of the site


Tri 1, 2008
Tri 2, 2008
Tri 3, 2008
Tri 4, 2008
Tri 1, 2009
Tri 2, 2009
Tri 3, 2009
Tri 4, 2009
Tri 1, 2010
Tri 2, 2010
Tri 3, 2010
Tri 4, 2010
Tri 1, 201
Déc Jan Fév Mar Avr Mai Jui Jul Aoû Sep Oct Nov Déc Jan Fév Mar Avr Mai Jui Jul Aoû Sep Oct Nov Déc Jan Fév Mar Avr Mai Jui Jul Aoû Sep Oct Nov Déc Jan Fév
WP7.C.6.b Electrical power supply
WP7.C.6.c Utilities supply
WP7.C.6.d Logistical environment
WP7.C.6.e Staff accomodation
WP7C.7 Infrastructure decommissioning strategies
DL7C.3 Detailed specification of target areas
DL7C.4 Detailed specifications of building constraints
DL7C.5 Conceptual implementation plan
MS7C.1 Preliminary building specifications
MS7C.2 Final building specifications
MS5.1 Gross budget
DL7A.1 Laser white book
MS2.1 Choice of the legal form
MS4B.1 Final decision for the ELI site
MS7A.4 Detailed laser budget
MS7B.3 Detailed secondary sources budget
MS7C.2 Final building specifications
MS5.2 ELI Detailed budget
DL5.6 Final financial plan
DL1.1 ELI white book